

Statement of Work (SOW) for the Development of Custom CRM Software for InfoInsure

Statement of Work (SOW)

Project Title: Development of Custom CRM Software for InfoInsure

Client Name: InfoInsure

Vendor Name: Workday

Date: [10/01/2024]

Spend Category: Software Development

1. Purpose

The purpose of this Statement of Work (SOW) is to outline the scope, deliverables, roles, responsibilities, and timelines for the development of a custom CRM software for InfoInsure. The project includes the design, development, and deployment of a tailored CRM solution to enhance InfoInsure's customer relationship management capabilities.

2. Scope of Work

2.1 Project Overview

Workday will design, develop, and implement a custom CRM software solution for InfoInsure. The development includes requirements gathering, software design, coding, system integration, user training, and post-deployment support.

2.2 Workday Responsibilities

- **Software Design:** Develop detailed specifications and design documents based on InfoInsure's requirements.
- **Development:** Code and develop the CRM software, ensuring it meets the agreed-upon specifications.
- **Integration:** Integrate the CRM software with existing InfoInsure systems (e.g., ERP, marketing automation tools).
- **Testing:** Perform unit, integration, and user acceptance testing to ensure the CRM functions as intended.
- **User Training:** Provide training for InfoInsure's staff on using the new CRM system.
- **Documentation:** Deliver comprehensive user guides and technical documentation.
- **Post-Deployment Support:** Offer support for 6 months after go-live, including troubleshooting and updates.

2.3 InfoInsure Responsibilities

- **Project Management:** Appoint a project manager to coordinate with Workday's development team.
- **Requirements Gathering:** Provide detailed requirements and feedback throughout the development process.
- **IT Support:** Facilitate collaboration with InfoInsure's IT team during development and testing.
- **End-User Participation:** Ensure key staff are available for testing and training.

2.4 Out of Scope

- Custom software development beyond CRM functionalities.
- Hardware provisioning or upgrades for InfoInsure.

3. Deliverables

The following deliverables will be provided by Workday:

1. **Custom CRM Software:** Designed and developed according to specifications.
2. **Integration Report:** Details of integration with existing applications.
3. **Testing Reports:** Documentation of testing phases and outcomes.
4. **Training Sessions:** Conducted for InfoInsure's relevant staff.
5. **System Documentation:** Comprehensive user and technical manuals.
6. **Post-Deployment Support:** Technical support for 6 months after deployment.

4. Timeline

The project is expected to follow the below timeline:

| Task | Estimated Completion Date | 03/31/2025

5. Acceptance Criteria

The project will be considered complete when:

- The CRM software is fully developed and implemented as per specifications.
- Successful integration with existing systems.
- Testing is completed and validated.
- All required training sessions are held.
- Post-deployment support is in place.

6. Pricing and Payment Terms

The total project cost for development and support is \$1,500,000. The payment terms are as follows:

- 30% due upon project kickoff.
- 40% due upon completion of development and integration.
- 30% due upon successful deployment and acceptance of deliverables.

7. Post-Deployment Support

Workday will provide ongoing support for 6 months after deployment, including system updates and technical troubleshooting.

8. Change Management

Any changes to the scope, deliverables, or timeline will be handled through a formal change request process and must be mutually agreed upon by InfoInsure and Workday.

9. Contact Information

Signatures

Client (InfoInsure)

Project Manager: Mary Smith

Phone: [Phone Number]

Email: [Email]

Vendor (Workday)

Project Lead: Robert Blake

Phone: [Phone Number]

Email: [Email]